

TEMP. CONSTRUCTION (TC) STAGING & PARKING AREA,

NOTE:  
 DOCK-SUMMER 2015  
 FLOATING HOME MOVES  
 2015-2016

PH III - SHEET PILE WALL  
 JULY 1 - NOV 30 2014

JULY 1 - NOV 30 2014

PH III - SHEET PILE WALL  
 JUNE 15 - JULY 31 2015

JUNE 1 - SEPT 30, 2014

MARCH 2-JUNE 1, 2015

PH II - SHEET PILE WALL  
 JUNE 1 - JUNE 15, 2015


MAY/2015

PLEASE NOTE:  
 IT IS ANTICIPATED THAT  
 LANDSCAPING IMPROVEMENTS WILL  
 BE COMPLETED FOR SPECIFIC  
 PHASE AREA IMMEDIATELY AFTER  
 THE HARDSCAPE IS INSTALLED  
 (PAVING, CONCRETE WORK, ETC.).

PHASE/YEAR I - 2012	
PHASE/YEAR II - 2013	
PHASE/YEAR III - 2014	
PHASE/YEAR IV - 2015	
PHASE/YEAR V - 2016	ONLY PUNCH LIST AND/OR AGENCY REVIEW/APPROVAL CORRECTIONS

REVISION	DESCRIPTION	BY	DATE

DVC GROUP INC.  
 PLANNING & ENGINEERING • C.M.  
 1800 PRINCETON DRIVE  
 PETALUMA, CA 94954  
 (707) 775-8986



CORT L. MUNSELLE  
 No. 69941  
 Exp. 9-30-14  
 REGISTERED PROFESSIONAL ENGINEER  
 CIVIL  
 STATE OF CALIFORNIA

CONSTRUCTION MANAGEMENT  
 AND PHASING PLAN  
 WALDO POINT HARBOR  
 SAUSALITO, CALIFORNIA

JOB NO.  
 14-10

SHEET NO.  
 1  
 of 1 SHEET

APRIL 7, 2015